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The purpose of this memo is to describe the plans for and ob)uctlvos
of a liquid waste incinerator at the Krummrich Plant before issuing
a formal scope. Any constructive comments or suggestions on the

project are welcomed.
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Project Objectives

The project will install equipment to store and incinecrate

waste Aroclor returned to Monsanto by their customers. cConsidoara-

tion will also be given to the future disposal of Montars and
contaminated solids,

Design Capacity

The incineration system will be designed for 10 million pounds
per year and 8000 hours per year on-stream time.

Project 'tone

The objoctive of the project is to destroy PCB'S. Any trace
PC's should not contribute more than 3 ppb in the Krumwrich
sewer. Costs will be kept to a minimum since this is a non-

carnings project.
Project Discussion

Onc 20,000 gallon storage tank will be supplied initially to
hold wastes received by drum and tank car. A dock and pump,
planned by the plant for unloading reclaimable Aroclor from
tank cars, will be available for transfer of wagtes unsuitable
fur reclamation to Lhe storage tanka. M 250 gallen sumpz, =
sump pump, and drum heaters will be included in this project
for unloading drums: this facility will be made available for
unloading drums of reclaimable waste.

The incineration section will consist of a feed pump, a hori-
rontal thermal oxidizer, a quench pot, an HCl scrubber, combus-

- tion air blower, and scrubber liquor circulation pump. The

scrubbed flue gas will be discharged to the atmosphere tiirough
a stack. The lxquor (approximately .5% IICl) will ke discharged
to the sewer. st
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Flexibility

AT
Consideration is being given to diluting Montars with waste
Aroclor and handling the resultant liquid in this liquid
oxidizer. This would require two extra tanks and pumps, but
introduces the problem of lime in the Montar reacting with
and destroying the oxidizer refractory at high tcmperaturcs
{alove 2200°F).

Space and tie-in consideration is being given to future solid
di=nosal requircments.
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Installation will be located in the old caustic evaporation
area if adequate spaca is available.

G. Schedules

Coumpletion of Scope June 26, 1970
Appropriation Request Data Transmittal July 17, 1970
Project Approval August, 1970
Order Incinerator Package ‘ Septenber 1, 1970
Drawing Approval October 1, 1970
Delivery of Incinerator ) March 1, 1971
Insital)lation Completed May 1, 1971

(}e ///maéw

J. II. Waldbeser

i\v
A

CER 093521

CONFIDENTIAL 92-CV-204-WDS

EPA/CERRO COPPER/EIL/PCB ATTORNEY WORK PRODUCT / ATTORNEY CLIENT PRIVILEGE



